

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Callaway Road - Thomson Primary 500 kV

Distance between closest known points: 35.68 km

Dominion Energy South Carolina

Urquhart - Aiken PSA 46 kV: Rebuild

PROJECTS

- Project A: Callaway Road - Thomson Primary 500 kV, a transmission line and substation project in Georgia. Operating company is not specified in the supplied data.
- Project B: Urquhart - Aiken PSA 46 kV: Rebuild, a transmission line rebuild project in South Carolina. Operating company is not specified in the supplied data.

WHY GRIDALIGN FLAGGED THIS PAIR

The projects were flagged due to geographic proximity. The closest known points are 35.68 km apart, placing them in the under 40 km coordination category.

GEOGRAPHIC ANALYSIS

At a distance of 35.68 km, direct sharing of physical sites, access roads, or local rights-of-way is unlikely. However, this regional separation may allow the utilities to coordinate regional mobilization, specialized heavy transmission contractors, and regional construction planning across the Georgia and South Carolina border area.

TIMELINE ANALYSIS

- Project A has a planned start date of Spring 2027, with no specified completion date.
- Project B lists a target completion date of December 31, 2027, with no specified start date.

Both projects appear targeted for construction activity during calendar year 2027. Because exact start dates for Project B and end dates for Project A are not provided, timeline compatibility cannot be fully confirmed.

COORDINATION OPPORTUNITIES

If construction schedules overlap in 2027, the projects could potentially explore:

- Regional contractor procurement or joint contracting for transmission line labor.
- Coordinated mobilization and demobilization of specialized heavy equipment or line-stringing machinery.

- Regional transmission outage coordination to prevent concurrent capacity restrictions on interconnected regional networks.
- Sequential scheduling of specialized crews to minimize dead time between assignments in the greater Augusta/Aiken region.

POTENTIAL BENEFITS

- Reduced overall mobilization and demobilization expenses for contractors operating in the regional corridor.
- Potential volume pricing or contractor availability advantages if regional labor requirements are coordinated.
- Enhanced grid reliability and reduced risk of simultaneous line outages across neighboring regional service territories.

RISKS AND LIMITATIONS

- Voltage classes and scopes differ significantly; Project A involves 500 kV transmission and substation work, whereas Project B is a 46 kV line rebuild.
- The projects are separated by a state line (Georgia and South Carolina), which may involve different regulatory agencies, permitting processes, and utility operating companies.
- Schedule information is incomplete, making active overlap uncertain until detailed construction plans are finalized.
- Distance is near the upper limit of the 40 km threshold, precluding shared laydown yards or direct site logistics.

FINAL ASSESSMENT

LOW

While both projects indicate planned construction activity in 2027 within 35.68 km, the substantial difference in scope (500 kV new build versus 46 kV rebuild), interstate separation, and lack of confirmed schedule overlap limit practical cooperation to indirect regional contractor planning and outage sequencing.

RECOMMENDED NEXT STEP

Utility project managers should establish an initial planning call to share anticipated 2027 construction dates and evaluate regional transmission outage requirements.