

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Callaway Road - Thomson Primary 500 kV

Distance between closest known points: 20.29 km

Dominion Energy South Carolina

Stevens Creek - Graniteville 115 kV: Rebuild

PROJECTS

- Project A: Callaway Road - Thomson Primary 500 kV, located in Georgia. The operating utility company is not specified in the provided data.
- Project B: Stevens Creek - Graniteville 115 kV: Rebuild, located in South Carolina. The operating utility company is not specified in the provided data.

WHY GRIDALIGN FLAGGED THIS PAIR

GridAlign flagged this pair because their closest known points are 20.29 km apart, placing them in the under 40 km coordination category.

GEOGRAPHIC ANALYSIS

At a distance of 20.29 km, the projects are not adjacent, ruling out shared rights-of-way or common laydown yards. However, being within 40 km across the Georgia and South Carolina border area indicates the projects may still be close enough to share regional crews, specialized equipment, contractors, mobilization efforts, or regional construction planning.

TIMELINE ANALYSIS

Project A is scheduled to start in Spring 2027, but its end date is not provided. Project B has a target completion date of December 31, 2029, but its start date is not provided. Because Project B is listed under a 2026-2030 plan and finishes in late 2029, its construction window could potentially overlap with Project A. However, schedule compatibility cannot be fully confirmed due to missing dates for both projects.

COORDINATION OPPORTUNITIES

- Shared specialized equipment: The projects may be able to share heavy wire-pulling or tensioning equipment if compatible specifications exist.
- Contractor sharing: If regional transmission contractors are qualified for both scopes, the utilities could potentially engage the same firms.

- Mobilization coordination: Coordinating the timing of construction could potentially reduce duplicate regional mobilization expenses for specialized crews.
- Regional outage planning: If transmission outages are required, regional coordination could prevent simultaneous outages that might impact grid stability.

POTENTIAL BENEFITS

- Lower overall mobilization costs if contractors can transition directly between regional projects.
- Improved equipment availability and potential volume pricing if specialized machinery is shared or sequentially utilized.
- Enhanced system reliability if construction outages are coordinated across the regional transmission network.

RISKS AND LIMITATIONS

- Jurisdictional differences: The projects sit in different states (Georgia and South Carolina), likely involving different utility entities and regulatory frameworks.
- Technical scope mismatch: Project A involves 500 kV line and new substation construction, while Project B is a 115 kV line rebuild; specialized crew requirements may differ.
- Incomplete schedules: Neither project provides both start and end dates, preventing confirmation of actual construction overlap.

FINAL ASSESSMENT

MEDIUM

Meaningful coordination appears plausible through regional contractor sharing, equipment mobilization, and regional planning, but important uncertainty remains regarding unconfirmed schedules and interstate operational differences.

RECOMMENDED NEXT STEP

Utility planners should initiate an informal coordination call to exchange detailed milestone schedules and determine if regional transmission contractors could serve both efforts.