

# GRIDALIGN

## Coordination Opportunity Report

### Georgia Power

Effingham County 500 kV

**Distance between closest known points:** 39.56 km

### Dominion Energy South Carolina

Okatie 230-115kV Substation, Jasper - Yemassee 230kV #1 Fold-in

## PROJECTS

- Project A: Effingham County 500 kV, a transmission line and new 500/230 kV substation project located in Effingham County, Georgia. The project owner is not specified in the supplied data.
- Project B: Okatie 230-115kV Substation, Jasper - Yemassee 230kV #1 Fold-in, a substation expansion and line fold-in project in Beaufort County, South Carolina. The project owner is not specified in the supplied data.

## WHY GRIDALIGN FLAGGED THIS PAIR

GridAlign flagged these projects based on geographic proximity. The closest known points between the two projects are separated by 39.56 km, which places them in the under 40 km category.

## GEOGRAPHIC ANALYSIS

At 39.56 km apart, the projects are not candidates for shared physical work zones, access roads, or combined laydown yards. However, being under 40 km apart, they are within a range where utilities could potentially coordinate regional construction planning, share specialized equipment, or coordinate mobilization for specialized high-voltage electrical contractors.

## TIMELINE ANALYSIS

Timeline compatibility cannot be fully confirmed because schedule information is incomplete. Project B is listed as in progress with an estimated completion date of December 31, 2026, but lacks a start date. Project A is in planning with an expected start in Fall 2027, but lacks a completion date. Based on the available data, active construction schedules do not appear to overlap, leaving an estimated gap of at least eight to nine months between Project B ending and Project A beginning.

## COORDINATION OPPORTUNITIES

- Sequential contractor utilization: If specialized high-voltage substation or line contractors complete work on Project B, they could potentially be engaged for Project A without leaving the broader region.
- Equipment mobilization: If specialized heavy equipment or testing rigs are required for both projects, demobilized assets from Project B may be able to be redeployed to Project A if timelines align in the future.

- Regional transmission coordination: Because both projects touch 230 kV systems in neighboring border regions, high-level transmission planners could potentially share system study assumptions.

## **POTENTIAL BENEFITS**

- Potential qualitative reductions in contractor mobilization expenses if crews or specialized equipment can be sequenced across both jobs.
- Shared technical insights on regional supply chain constraints for high-voltage substation equipment.

## **RISKS AND LIMITATIONS**

- No confirmed schedule overlap: Project B is scheduled to finish months before Project A begins, which prevents concurrent sharing of crews, deliveries, or staging.
- Cross-border jurisdiction: The projects are in different states (Georgia and South Carolina) with unstated utilities, which may present institutional and regulatory barriers to joint coordination.
- Data gaps: Missing start dates, end dates, and utility names limit full evaluation.

## **FINAL ASSESSMENT**

### **LOW**

The projects are near the maximum distance threshold (39.56 km), reside in different states, and show no overlap between Project B's scheduled completion in 2026 and Project A's start in Fall 2027. Opportunities are primarily restricted to sequential contractor transitions or high-level regional planning.

## **RECOMMENDED NEXT STEP**

Utility planners should exchange updated milestone schedules to determine whether Project B's completion extends or Project A's start advances into a shared timeline window.