

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Plant McIntosh Upgrades

Distance between closest known points: 24.74 km

Dominion Energy South Carolina

Okatie - McIntosh 115kV Tie: Add Series Reactor

PROJECTS

- Project A: Plant McIntosh Upgrades, associated with Georgia Power (identified via regulatory filings).
- Project B: Okatie - McIntosh 115kV Tie: Add Series Reactor (operating utility not specified in the supplied data).

WHY GRIDALIGN FLAGGED THIS PAIR

GridAlign flagged this pair because the closest known points are 24.74 km apart, placing them in the under 40 km distance tier. Additionally, Project B involves work on a tie line connecting to the McIntosh facility where Project A is located.

GEOGRAPHIC ANALYSIS

A distance of 24.74 km across the Georgia-South Carolina border places these sites within the same regional operations zone. While too far apart to share immediate access roads or common staging yards, this distance is close enough that the utilities may be able to share specialized contractors, heavy transport, and regional construction planning resources.

TIMELINE ANALYSIS

Project A has no start date or completion date provided. Project B has a targeted completion date of December 31, 2028, but lacks a specified start date. Because timeline information is incomplete for both projects, schedule compatibility cannot be fully confirmed.

COORDINATION OPPORTUNITIES

- Outage timing and system sequencing: Project B adds a reactor to the Okatie - McIntosh 115kV Tie Line, which could potentially require transmission line outages that intersect with commissioning or interconnection activities at Plant McIntosh.
- Shared specialized contractors: Both projects require high-voltage electrical expertise and may be able to contract the same regional specialty firms for substation, protection, and control work.

- Equipment mobilization: If construction schedules overlap, large cranes or heavy-haul transport could potentially be sequenced between Rincon and Okatie to reduce separate mobilization fees.
- Regional transmission coordination: Utilities could coordinate testing and energization schedules to avoid concurrent disruption to regional power flows.

POTENTIAL BENEFITS

- Improved grid reliability by aligning transmission line outages with generation expansion milestones.
- Qualitative cost efficiency through reduced duplicate mobilization of specialized high-voltage equipment and testing crews.
- Streamlined regional planning across adjacent service territories.

RISKS AND LIMITATIONS

- Missing schedule details for Project A make it uncertain whether active construction periods will coincide.
- The projects are located in different states (Georgia and South Carolina) and likely involve distinct utility organizations.
- Distinct scopes (natural gas plant upgrades versus switching station and reactor additions) limit the overlap of civil and mechanical workforces.

FINAL ASSESSMENT

MEDIUM

Meaningful coordination appears plausible because the projects are 24.74 km apart and share a logical electrical link via the McIntosh transmission tie line. However, important uncertainty remains because Project A provides no schedule dates and Project B lists only a completion date.

RECOMMENDED NEXT STEP

The project teams should hold a joint coordination meeting to share baseline construction schedules and determine whether tie line outages for Project B will interact with the Plant McIntosh expansion.