

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Callaway Road Substation

Distance between closest known points: 27.87 km

Dominion Energy South Carolina

Modoc - McCormick 115/46 kV Rebuild

PROJECTS

- Project A: Callaway Road Substation, a planned new 500/230 kV substation in Columbia County, Georgia. Operating company is not specified in the provided data.
- Project B: Modoc - McCormick 115/46 kV Rebuild, a planned transmission line rebuild in McCormick County, South Carolina. Operating company is not specified in the provided data.

WHY GRIDALIGN FLAGGED THIS PAIR

This pair was flagged based on geographic proximity. The closest known points are 27.87 km apart, which places the projects in GridAlign's under 40 km category.

GEOGRAPHIC ANALYSIS

At 27.87 km apart across the Georgia-South Carolina border, the projects are too distant to share rights-of-way, local access roads, or direct construction staging areas. However, this distance is close enough to potentially allow the utilities to share regional contractors, coordinate specialized equipment transport, and align regional construction planning.

TIMELINE ANALYSIS

Project A has a reported start date of Spring 2027, with no completion date provided. Project B has an estimated completion date of December 31, 2029, with no start date provided. Because both projects fall within the late 2020s, a construction overlap is plausible. However, timeline compatibility cannot be fully confirmed due to incomplete schedule information for both projects.

COORDINATION OPPORTUNITIES

If the construction schedules overlap, the projects could explore:

- Shared regional contractors: Electrical or civil contractors could potentially be contracted jointly or sequentially across both sites.
- Specialized equipment sharing: Cranes, heavy hauling units, or excavation machinery could potentially be shared to reduce regional rental and mobilization expenses.

- Coordinated mobilization: Mobilizing regional workforce pools or specialized testing teams could be sequenced across both locations.
- Regional outage coordination: If line or substation work affects interconnected regional flows, transmission operators could coordinate outage schedules to maintain regional grid reliability.

POTENTIAL BENEFITS

- Reduced duplicate mobilization and demobilization expenses for heavy equipment and specialty labor.
- Improved resource availability by coordinating contractor demands within the local regional market.
- Reduced regional grid disruption through synchronized outage and construction scheduling.

RISKS AND LIMITATIONS

- Incomplete timeline data creates significant uncertainty regarding whether actual field activities will coincide.
- The projects cross state lines (Georgia and South Carolina), which may involve different regulatory bodies, permitting frameworks, and utility operators.
- Project types differ significantly: a new 500/230 kV substation requires different specialized skills and equipment than a 115/46 kV transmission line rebuild, limiting direct crew overlap.

FINAL ASSESSMENT

MEDIUM

Meaningful coordination appears plausible due to close regional proximity (27.87 km) and likely timeframe alignment in the late 2020s. However, important uncertainty remains because of missing start and completion dates, differing construction scopes, and cross-state utility jurisdictions.

RECOMMENDED NEXT STEP

Facilitate an introductory coordination meeting between the respective project management teams to exchange detailed schedule milestones and assess regional contractor alignment.