

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Effingham County Substation

Distance between closest known points: 23.38 km

Dominion Energy South Carolina

Riverport 115kV Tap: Construct Tap

PROJECTS

- Project A: Effingham County Substation, a planned 500/230 kV substation in Effingham County, Georgia. The project owner is not specified.
- Project B: Riverport 115kV Tap: Construct Tap, an in-progress 230 kV tap transmission line in Jasper County, South Carolina. The project owner is not specified.

WHY GRIDALIGN FLAGGED THIS PAIR

GridAlign flagged this pair based on geographic proximity. The closest known points between the two projects are separated by 23.38 km, placing them in the under 40 km distance tier.

GEOGRAPHIC ANALYSIS

At 23.38 km apart across the Georgia-South Carolina state line, the sites are too distant for direct physical integration, shared access roads, or joint laydown yards. However, this separation is within a radius where utilities may be able to share specialized regional contractors, mobilize heavy construction machinery, or coordinate regional high-voltage transmission operations.

TIMELINE ANALYSIS

Timeline compatibility cannot be fully confirmed and appears unfavorable based on available dates:

- Effingham County Substation has an estimated start date of Fall 2027, with no completion date specified.
- Riverport 115kV Tap is listed as in progress with an estimated completion date of December 1, 2026, and no start date specified.

Because Project B is scheduled to finish approximately nine to twelve months before Project A begins, direct overlap during active construction is unlikely unless Project B is extended or Project A begins early site work.

COORDINATION OPPORTUNITIES

If future schedule adjustments create an overlap or adjacent work window, potential coordination could include:

- Shared or sequential contractors: High-voltage electrical contractors concluding work on Project B could potentially transition to Project A.
- Specialized equipment sequencing: Heavy mobilization assets, such as cranes or high-voltage testing equipment, might be staged regionally rather than demobilized out of the area.
- Regional transmission outage coordination: System operators could potentially align clearance schedules on interconnected 230 kV infrastructure.

POTENTIAL BENEFITS

- Reduced equipment demobilization and remobilization expenses if heavy equipment can be transferred sequentially between nearby project locations.
- Improved regional workforce availability by giving utility contractors visibility into consecutive regional builds.
- Minimized system reliability risks through coordinated regional outage planning.

RISKS AND LIMITATIONS

- Temporal disconnect: An estimated gap of three quarters exists between the scheduled completion of Project B and the start of Project A.
- Jurisdictional differences: The projects are situated in different states, which may involve distinct utilities, regional transmission organizations, or regulatory frameworks.
- Incomplete data: Project A lacks cost and completion estimates, and neither project lists an operating utility name.

FINAL ASSESSMENT

LOW

Although the projects are 23.38 km apart and both involve 230 kV facilities, the substantial timeline gap between completion of Project B in late 2026 and the start of Project A in late 2027 limits realistic coordination to indirect sequential contracting or regional planning.

RECOMMENDED NEXT STEP

Project managers should establish contact in late 2026 to exchange schedule updates and determine whether project delays or early substation site preparation might create an opportunity for sequential contractor mobilization.