

GRIDALIGN

Coordination Opportunity Report

Georgia Power

Plant McIntosh Natural Gas Upgrades

Distance between closest known points: 23.94 km

Dominion Energy South Carolina

Okatie 230-115kV Substation, Jasper - Yemassee 230kV #1 Fold-in

PROJECTS

- Plant McIntosh Natural Gas Upgrades: Georgia Power (Georgia Public Service Commission jurisdiction); natural gas generation capacity expansion adding 268 MW in Rincon, Effingham County, Georgia.
- Okatie 230-115kV Substation, Jasper - Yemassee 230kV #1 Fold-in: Utility substation expansion and transmission line fold-in in Okatie, Beaufort County, South Carolina.

WHY GRIDALIGN FLAGGED THIS PAIR

GridAlign flagged these projects based on geographic proximity. The closest known points are 23.94 km apart, placing them in the under 40 km coordination category.

GEOGRAPHIC ANALYSIS

At a distance of 23.94 km, the sites are too distant for shared right-of-way, access roads, or common laydown yards. However, being under 40 km apart in the Savannah River regional corridor, the proximity could potentially allow the utilities to coordinate regional mobilization of specialized equipment, heavy hauling services, or regional contractor resources.

TIMELINE ANALYSIS

Project schedules show significant information gaps:

- Plant McIntosh Natural Gas Upgrades is listed as Approved, but start and completion dates are not provided.
- The Okatie Substation project is In Progress with a scheduled completion date of December 31, 2026, though its start date is omitted.

Because schedule details for the McIntosh project are missing, timeline compatibility cannot be fully confirmed. Coordination is possible only if active construction windows overlap before the end of 2026.

COORDINATION OPPORTUNITIES

If active construction windows align, the projects could explore:

- Shared specialized contractors: Regional electrical, substation, or testing contractors could potentially serve both sites.
- Equipment mobilization: Heavy cranes, specialized rigging, or transformer transport equipment could potentially be coordinated to serve both locations sequentially.
- Regional outage and transmission planning: System operators may be able to coordinate transmission outage schedules to avoid concurrent grid constraints across the Georgia-South Carolina border.

POTENTIAL BENEFITS

- Potential cost savings from sequential deployment of heavy transport or specialized testing crews, avoiding duplicate mobilization fees.
- Greater contractor availability and efficiency if regional work packages can be aligned.
- Improved regional grid reliability through proactive outage scheduling.

RISKS AND LIMITATIONS

- Substantially different scopes: Plant McIntosh involves generation capacity expansion, whereas Okatie focuses on transmission substation and bus tie work.
- Jurisdictional division: The projects are located in different states (Georgia versus South Carolina) and are managed by separate utilities.
- Incomplete schedule data: Unconfirmed start and end dates for the McIntosh project make schedule alignment uncertain.

FINAL ASSESSMENT

LOW

Meaningful coordination is limited because the projects involve distinctly different infrastructure types, operate under separate utility ownership in different states, and lack confirmed schedule alignment. Only indirect regional coordination or equipment mobilization appears useful.

RECOMMENDED NEXT STEP

The project managers should initiate an exploratory call to share target construction schedules and evaluate whether regional heavy-equipment mobilization or outage planning can be coordinated prior to December 2026.